

SPRINT PLANNING

AIM:

To assign user story to specific sprint for the project.

SPRINT PLANNING

SPRINT 1:


The screenshot shows the Azure DevOps Sprints interface for a project named "Smart Health Prediction System". The left sidebar contains navigation options: Overview, Boards, Work items, Backlogs, Sprints (selected), Queries, Delivery Plans, Planning Poker, Pipelines, and Artifacts. The main area displays the "Smart Health Prediction System Team" board. At the top, there's a search bar, a "New Work Item" button, and "Column Options". Below this, the board is set to "Sprint 1" and "Person: All". The sprint duration is "March 10 - March 20" with "9 work days". The board has five columns: "New", "Active", "Resolved", and "Closed". A single work item is in the "New" column. Its details are shown in a tooltip: "6 As a developer, I want to provide login to the Smart Health Prediction System within 5 seconds, so that users can access quickly." The work item is assigned to "jeeneshwaar s".

SPRINT 2:

The screenshot shows the Azure DevOps Sprints interface for the same project, but for "Sprint 2". The left sidebar is identical. The main area shows the "Smart Health Prediction System Team" board. The sprint duration is "March 24 - April 3" with "9 work days". The board has the same five columns: "New", "Active", "Resolved", and "Closed". A single work item is in the "New" column. Its details are shown in a tooltip: "10 As a user, I want to enter my symptoms so that the system can analyze my health condition." The work item is assigned to "KISHORE S A".

[https://dev.azure.com/jeeneshwaars2024aiml/Smart Health Prediction System/_workitems/edit/10](https://dev.azure.com/jeeneshwaars2024aiml/Smart%20Health%20Prediction%20System/_workitems/edit/10)

SPRINT 3:



RESULT:

The sprint has been created for the project.